PR '
- ¥ - ?
14 {\"’:»’f',':i 20d LT

27320
. 0‘\«‘-" Sur%. M60050_003662
¢ £A 1) UNITED STATES ENVIRONMENTAL PROTECTION AGENCY MCAS EL TORO
' N am 8 REGION IX SSIC NO. 5090.3.8
! % d‘j 75 Hawthorne Street :
S AL pr San Francisco, CA 94105

October 9, 2003

Mr. F. Andrew Piszkin

BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road

Irvine, CA 92618

RE:  Extension Request to Federal Facility Agreement Schedule for OU-QB, Landfill Sites2
and 17, Former Marine Corps Air Station, El Toro, dated September 30, 2003

Dear Mr. Piszkin:

EPA has received the Navy’s request for an extension by 14 weeks for the Final Remedial
Design as well as associated Remedial Action documents for the Sites 2 and 17 landfills. We
understand that the extended time is needed to resolve issues raised by the Regional Water
Quality Control Board related to the permeability of the final cover balanced with the appropriate
soil compaction needed in order for Coastal Sage Scrub to thrive.
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We concur with the request for extension for the above-mentioned deliverables and hope
that these issues can be resolved quickly and to the satisfaction of all agencies involved. If you
* have any questions, please call me at (415) 972-3012.

Sincerely,

”l/’bw% e Uj//}ﬁ
Nicole Moutof X

Project Manager
Federal Facilities Cleanup Branch

cc: Rafat Abbasi, DTSC
John Broderick, RWQCB
Gordon Brown, SWDIV
Marcia Rudolph, RAB Subcommittee Chair
Bob Woodings, RAB Co-Chair




